


BENGAL COLLEGE OF ENGINEERING AND TECHNOLOGY



TITLE OF REPORT

Project Scheduling and Costing

Name: KAUSHIK SUMAN

College Roll No.: 224089011

University Roll No.: 12500222122

Branch: INFORMATION TECHNOLOGY

Semester: 7th

Year: 4th

Subject: PROJECT MANAGEMENT AND
ENTREPRENEURSHIP

Subject code: HSMC-701

Acknowledgement

I would like to thank everyone who supported me and gave guidance to complete this work effectively and moreover on time, I am equally grateful to our faculty Mr. Sudip Chakrabarti who gave us moral support and guided us in different matters and solutions regarding this topic, I would also like to express my profound gratitude to Dr. Santanu Modak , HOD of Information Technology department, of Bengal College Of Engineering and Technology, Durgapur for his contributions to the completion of my report.

Content

- Abstract
- Introduction
- Methodology
- Discussion
- Conclusion
- Application
- Bibliography

Abstract

The report presents an overview of project scheduling and costing, critical components of project management.

It explores various techniques used for planning and monitoring project timeline, resources and budget allocations.

The focus is on ensuring efficiency and timely completion of tasks while minimizing costs.

The report outlines methodologies, discusses practical challenges and concludes with applications in different industries.

Introduction

Project Scheduling and costing are integral to the success of any project.

Scheduling involves allocating resources and setting timelines to ensure project deliverables are completed on time. while costing is concerned with budgeting and controlling expenses.

Effective project management relies on precise scheduling and cost estimation to avoid delays and budget overruns.

This report delves into key strategies, tools on the importance of balancing time, cost & scope in project management.

Methodology

The methodology section explores the tools and techniques used in project scheduling and costing.

Common tools into Gantt charts, Critical Path Method (CPM) and Program Evaluation and Review Techniques (PERT) for scheduling while cost estimation techniques such as bottom-up estimating analogous estimating, and parametric models are discussed.

Real-world examples are provided to demonstrate how these techniques are applied.

Discussion

In this section, we discuss the challenges of maintaining a balance between project scheduling and costing. Common issues include inaccurate time and cost estimates, scope creep and unforeseen risks.

The discussion highlights best practices such as continuous monitoring, adjusting scheduling and costs dynamically, and using project management software to mitigate risks and ensure the project remains on track.

Application

Project Scheduling and costing are widely used in various industries such as construction, software development, and ~~ex~~ event management.

For instance, in the construction industry, accurate scheduling and cost estimation are vital to ensure timely project completion within ~~beo~~ budget.

Similarly, in software development, agile methodologies emphasize continuous scheduling and cost evaluation to keep up with evolving project requirements.

Conclusion

Project scheduling and costing are critical aspects of project management that directly affect a project's success.

Proper planning, estimation and monitoring can significantly reduce risks, ensure timely delivery and keep costs within the allocated budget.

This report highlights the importance of integrating both processes to create realistic project plans that align with stakeholder expectations.

Bibliography

- 1.** Kerzner, H. (2017). Project Management: A Systems Approach to Planning, Scheduling, and Controlling.
- 2.** PMI. (2021). A Guide to the Project Management Body of Knowledge (PMBOK Guide).
- 3.** Articles from journals like the International Journal of Project Management.